Acceler8 Projects Update (as of December 1, 2005)

Note:
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

Projects Status

EAA Reservoir A-1 / Bolles & Cross Canals — Basis of Design submitted
October 2005; geotechnical, surveying and hydraulic modeling work
complete; Temporary Test Cells construction and monitoring completed;
Bolles & Cross Canals awaiting results from Regional Feasibility Study; RFP
for Construction Management @ Risk contract for Phase 1 construction of
seepage canal underway and will be completed soon; Project
Implementation Report submitted.

Temporary Test Cells

o Started Construction: January 2005
o Completed (monitoring) June 2005
o Construction Cost (Bid): $ 8.5 million

EAA Reservoir A-1

o Planned Start of Construction: April 2006

o Estimated Completion (Operational): July 2009

o Estimated Construction Cost: $ 300-340 million
Bolles & Cross Canals

o Planned Start of Construction: June 2007

o Estimated Completion (Operational): December 2008

o Estimated Construction Cost: $ 29-33 million



Acceler8 Projects Update (as of December 1, 2005)

Note:
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

e (C-43 Reservoir — Basis of Design Report submitted, Technical Review of

BODR and public stakeholder meetings completed; Design of Temporary
Test Cells complete; land acquisition agreements being finalized; Tentative
Selected Plan due soon.

Temporary Test Cells

O Planned Start of Construction: January 2006
O Estimated Completion (Construction): May 2006
O Estimated Completion (Monitoring): May 2007
0 Construction Cost (Bid): $9-11 million

C-43 Reservoir

0 Planned Start of Construction: June 2007

O Estimated Completion (Operational): December 2010
0 Estimated Construction Cost: $340-380 million



Acceler8 Projects Update (as of December 1, 2005)

Note.
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

e C-44 Reservoir/ STA Project- Geotechnical investigations complete;
surveying efforts initiated; initial water budget modeling complete;
configuration defined; test cell permit applications submitted; land
acquisition agreements being negotiated; Project Implementation Report
completed; Basis of Design Report in progress.

C-44 Reservoir and STA Test Cells

O Planned Start of Construction: February 1, 2006
0 Estimated Completion (Operational): May 2006
O Estimated Construction Cost: $6-8 million

C-44 Troup Indiantown Water Control District Reconfiquration

0 Planned Start of Construction: October 2006
O Estimated Completion (Operational): January 2007
0 Estimated Construction Cost: $750,000-1,500,000

C-44 Reservoir/ STA’s/ Canals/ Pump Station

O Planned Start of Construction: October 2006
0 Estimated Completion (Operational): December 2009

0 Estimated Construction Cost: $300-330 million




Acceler8 Projects Update (as of December 1, 2005)

Note.
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

e EAA STA Compartments B and C (Expansions) — Basis of Designs for
expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3)
completed; geotechnical investigation and surveying programs complete;
early demolition and site preparation bid packages for STA 2 Cell 4

underway.

EAA STA 2, Cell 4 Expansion

o Planned Start of Construction: January 2006
o Estimated Completion (Operational): December 2006
$ 14-17 million

o Estimated Construction Cost:

EAA STA Compartment B Buildouts
o Planned Start of Construction:
o Estimated Completion (Operational):

December 2006
December 2008

o Estimated Construction Cost: $ 57-61 million
EAA STA 6, Section 2 Expansion:

o Planned Start of Construction: January 2006

o Estimated Completion (Operational): December 2006

o Estimated Construction Cost: $ 15-18 million
EAA STA 5, Flow-way 3 Expansion:

o Planned Start of Construction: February 2006

o Estimated Completion (Operational): December _2906

o Estimated Construction Cost: $ 15-18 million

EAA STA Compartment C Buildout:
o Planned Start of Construction:

o Estimated Completion (Operational):

o Estimated Construction Cost:

December 2006
June 2009
$ 35-38 million



Acceler8 Projects Update (as of December 1, 2005)

Note:
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

Picayune Strand Restoration — Basis of Design for pump stations
complete; Preliminary Design in progress; advance demolition of existing
site structures and asbestos removal programs being finalized; Prairie
Canal backfilling design documents being finalized; Construction schedule
to begin in January; surveying, geotechnical investigations and additional
H&H modeling programs being initiated; Project Implementation Report
completed.

Prairie Canal Backfilling

0 Planned Start of Construction: March 2006
0 Estimated Completion (Operational): November 2006
0 Estimated Construction Cost: $4-5 million

Picayune Strand Restoration
0 Planned Start of Construction: August 2006
0 Estimated Completion (Operational): March 2009
0 Estimated Construction Cost: $130-135 million




Acceler8 Projects Update (as of December 1, 2005)

Note.

Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

e WPAs — Acme Basin B Discharge and Site 1 Impoundment - Basis
of Designs for Acme and Site 1 in progress; geotechnical investigation and
surveying programs underway; land acquisitions for Acme being finalized;

Tentative Selected Plans submitted.

Acme Basin B Discharge
0 Planned Start of Construction:

0 Estimated Completion (Operational):

0 Estimated Construction Cost:

Site 1 Impoundment
0 Planned Start of Construction:

O Estimated Completion (Operational):

0 Estimated Construction Cost:

February 2006
December 2006
$ 16-18 million

October 2006
July 2009
$ 53-56 million



Acceler8 Projects Update (as of December 1, 2005)

Note.
Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

e WPAs — C9 Impoundment, C11 Impoundment and WCA 3A/3B
Levee Seepage Measurement — Review of existing studies and data
completed; survey and geotechnical programs initiated or being finalized;
Project Implementation plan expected January 2006.

C9 Impoundment

O Planned Start of Construction: July 2006
O Estimated Completion (Operational): January 2010
0 Estimated Construction Cost: $ 53-57 million

C11 Impoundment

O Planned Start of Construction: August 2006
O Estimated Completion (Operational): February 2010~
O Estimated Construction Cost: $ 72-78 million

WCA 3A/3B Seepage Management
O Planned Start of Construction: July 2006
0 Estimated Completion (Operational): February 2010
O Estimated Construction Cost: $ 17-20 million




Acceler8 Projects Update (as of December 1, 2005)

Note:

Dates shown represent current estimates for construction start and finish times.
Construction costs shown are preliminary estimates based upon 2004 US dollars.

C-111 Spreader Canal — Basis of Design in progress; survey and
geotechnical work completed; Preliminary Project Features Evaluation
completed; Permitting Report underway; Water Availability Report
completed; H&H Modeling underway; CCM meeting November 2005; land
acquisition activities continue; Tentative Selected Plan due Spring 2006.

o Planned Start of Construction: November 2007
o Estimated Completion (Operational): December 2009
o Estimated Construction Cost: $ 42-45 million

Biscayne Bay Coastal Wetlands — Basis of Design in progress; survey
and geotechnical completed; land acquisition activities continue; Permitting
Report completed; Water Availability Report completed; H&H Model
underway; Environmental Assessment Summary Report completed; CCM
meeting done; Tentative Selected Plan due February 2006.

o Planned Start of Construction: August 2007
o Estimated Completion (Operational): December 2008
o Estimated Construction Cost: $ 15-17 million



